PROJECT: Bookstore Website

Diamond Group					Legend:		track								Unass	signeu															
William Wilson, Rol	berto Yanga 11/18/2024	i, Roger Bermud	ez, Yamil Me	elendez, and	Dior Mo		ember					n	ecembe													Janua	nn.				
	5								3 29 30	1 2	3 4				2 13 14	15 16	17 18	19 20	21 22	23 24	25 26	27 28	29 30	31 1			-	8 9	10 11 12	13 14	15 :
Milestone description	Category	Assigned to	Progress	Start	Days	s s	м 1	w	F S	S M	T W	T F S	S M	T W T	F S	S M	T W	T F	s s	МТ	w T	F S	S M	T W	T F	S S	мт	W T	F S S	мт	w
oject Roles																															
Project Proposal	Milestone	Roger Bermudez	100%	11/18/2024	1																										
Project Lead & Website Developer	On Track	William Wilson	65%	11/18/2024	1																										
JavaScript Dev	On Track	Roger Bermudez	65%	11/18/2024	1																										
Database & Github Manager	On Track	Roberto Yangali	65%	11/18/2024	1																										
MS Project & Documentation	On Track	Yamil Melendez	65%	11/18/2024	1																										
Manager ilestone 1 (Sept 15 -Sept																															
Initial Project Set Up	Goal	William Wilson	100%	11/18/2024	4																										
Project Planning	Goal	Everyone	100%	11/18/2024	14	• •			• •																						
						•				•																					
Team Meeting	Goal	Everyone	100%	11/18/2024	6																										
ilestone 2 (Sept 22 - Oct 5)																															
Project Tracking	Goal	Yamil Melendez	100%	11/18/2024	4																										
Development Oversight	Goal	William Wilson	100%	11/18/2024	14	• •	• •	• • •	• •	•																					
Team Meeting	On Track	Everyone	95%	11/18/2024	6																										
ilestone 3 (Oct 5 - Nov 1)																															
Database Queries	Goal	Roberto Yangali	100%	11/18/2024	4																										
Website/Database Implementation	Goal	Roger Bermudez	100%	11/18/2024	14	• •	• •	• •	• •	•																					
Documentation & Project Tracking	Goal	Yamil Melendez	100%	11/18/2024	6	•																									
Quality Assurance & Testing	Goal	Dior Meekins	100%																												
Project Supervision	Goal	William Wilson	100%	11/18/2024	6	•																									
ilestone 4 (Nov 1 - Nov 15)				_																											
Database/Github Maintenance	Goal	Roberto Yangali	100%	11/18/2024	4																										
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	11/18/2024	14	• •	• •		• •	•																					
Documentation & Project	Goal	Yamil Melendez	100%	11/18/2024	6	•	+																								
Tracking Project Supervision	Goal	William Wilson	100%	11/18/2024	6																										
	Goal	Dior Meekins	100%	11/18/2024	6	•																									
Quality Assurance & Testing	GOSI	DIOF MEEKINS	100%	11/18/2024	ь																										
)																															
Database/Github Maintenance	Goal	Roberto Yangali	100%	10/8/2149	4																										

Project start date: 11/18/2024
Scrolling increment: 5

Milestone description	Category	Assigned to	Progress	Start	Days
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	10/8/2149	14
Documentation & Project Tracking	Goal	Yamil Melendez	100%	10/8/2149	6
Project Supervision	Goal	William Wilson	100%	10/8/2149	6
Quality Assurance & Testing	Goal	Dior Meekins	100%	10/8/2149	6
Milestone 6 (Dec 1 - Dec 2)					
Documentation & Project Tracking	Goal	Yamil Melendez	25%	1/0/1900	6
Quality Assurance & Testing	Goal	Dior Meekins	10%	1/0/1900	6
Project Supervision	Goal	William Wilson	10%	1/0/1900	6

N	ove	mb	er							D	ece	mb	er																			January																					
2.	3 24	25	26	27	28	29	30	1	2	3 4	4 5	5 6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26 2	7 2	8 2	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S	s	м	т	w	т	F	S	s I	м .	T V	w 1	ГЕ	s	s	М	т	w	т	F	s	S	М	т	w	т	F	s	s	м	т	w	т	F 9	s	М	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F
							Т				Т	Т			Г												T				T	Т	T	Т	Т									Т					Т	T	T		