PROJECT: Bookstore Website

Diamond Group

William Wilson, Roberto Yangali, Roger Bermudez, Yamil Melendez, and Dior Meekins

| Project start date: | 12/1/2024 |
| Scrolling increment: | 5 |

December / January

Milestone description	Category	Assigned to	Progress	Start	Days
Project Roles					
Project Proposal	Milestone	Roger Bermudez	100%	12/1/2024	1
Project Lead & Website Developer	On Track	William Wilson	65%	12/1/2024	1
JavaScript Dev	On Track	Roger Bermudez	65%	12/1/2024	1
Database & Github Manager	On Track	Roberto Yangali	65%	12/1/2024	1
MS Project & Documentation Manager	On Track	Yamil Melendez	65%	12/1/2024	1
Milestone 1 (Sept 15 -Sept 22)					
Initial Project Set Up	Goal	William Wilson	100%	12/1/2024	4
Project Planning	Goal	Everyone	100%	12/1/2024	14
Team Meeting	Goal	Everyone	100%	12/1/2024	6
Milestone 2 (Sept 22 - Oct 5)					
Project Tracking	Goal	Yamil Melendez	100%	12/1/2024	4
Development Oversight	Goal	William Wilson	100%	12/1/2024	14
Team Meeting	On Track	Everyone	95%	12/1/2024	6
Milestone 3 (Oct 5 - Nov 1)					
Database Queries	Goal	Roberto Yangali	100%	12/1/2024	4
Website/Database Implementation	Goal	Roger Bermudez	100%	12/1/2024	14
Documentation & Project Tracking	Goal	Yamil Melendez	100%	12/1/2024	6
Quality Assurance & Testing	Goal	Dior Meekins	100%		
Project Supervision	Goal	William Wilson	100%	12/1/2024	6
Milestone 4 (Nov 1 - Nov 15)					
Database/Github Maintenance	Goal	Roberto Yangali	100%	12/1/2024	4
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	12/1/2024	14
Documentation & Project Tracking	Goal	Yamil Melendez	100%	12/1/2024	6
Project Supervision	Goal	William Wilson	100%	12/1/2024	6
Quality Assurance & Testing	Goal	Dior Meekins	100%	12/1/2024	6
Milestone 5 (Nov 15 - Nov 30)					
Database/Github Maintenance	Goal	Roberto Yangali	100%	11/3/2149	4

Milestone description	Category	Assigned to	Progress	Start	Days
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	11/3/2149	14
Documentation & Project Tracking	Goal	Yamil Melendez	100%	11/3/2149	6
Project Supervision	Goal	William Wilson	100%	11/3/2149	6
Quality Assurance & Testing	Goal	Dior Meekins	100%	11/3/2149	6

Milestone 6 (Dec 1 - Dec 2)

Milestone description	Category	Assigned to	Progress	Start	Days
Documentation & Project Tracking	Goal	Yamil Melendez	100%	1/0/1900	6
Quality Assurance & Testing	Goal	Dior Meekins	100%	1/0/1900	6
Project Supervision	Goal	William Wilson	100%	1/0/1900	6
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	1/0/1900	14
Database/Github Maintenance	Goal	Roberto Yangali	100%	10/6/2274	4

Project start date: 12/1/2024

Scrolling increment: 5

December | **January**