PROJECT: Bookstore Website

Diamond Group

Legend: On track | Unassigned

William Wilson, Roberto Yangali, Roger Bermudez, Yamil Melendez, and Dior Meekins

Project start date: 10/6/2024

Scrolling increment: 5

Milestone description	Category	Assigned to	Progress	Start	Days
Project Roles					
Project Proposal	Milestone	Roger Bermudez	100%	10/6/2024	1
Project Lead & Website Developer	On Track	William Wilson	45%	10/6/2024	1
JavaScript Dev	On Track	Roger Bermudez	45%	10/6/2024	1
Database & Github Manager	On Track	Roberto Yangali	45%	10/6/2024	1
MS Project & Documentation Manager	On Track	Yamil Melendez	45%	10/6/2024	1
Milestone 1 (Sept 15 -Sept 22)					
Initial Project Set Up	Goal	William Wilson	100%	10/6/2024	4
Project Planning	Goal	Everyone	100%	10/6/2024	14
Team Meeting	Goal	Everyone	100%	10/6/2024	6
Milestone 2 (Sept 22 - Oct 7)					
Project Tracking	Goal	Yamil Melendez	100%	10/6/2024	4
Development Oversight	Goal	William Wilson	100%	10/6/2024	14
Team Meeting	On Track	Everyone	95%	10/6/2024	6
Milestone 3 (Oct 5 - Nov 1)					
Database Queries	Goal	Roberto Yangali	100%	10/6/2024	4
Website/Database Implementation	Goal	Roger Bermudez	100%	10/6/2024	14
Documentation & Project Tracking	Goal	Yamil Melendez	100%	10/6/2024	6
Project Supervision	Goal	William Wilson	100%	10/6/2024	6