PROJECT: Bookstore Website

William Wilson, Rol	erto Yanga	li, Roger Bermud	ez, Yamil Me	lendez, and	Dior Me	ekins																													
Project start date:	10/27/2024			Nove	November																- 1	Dece	ember												
Scrolling increment:	5					1 2	3 4	5	6 7	8 9	10 11	12 13 1	14 15	16 17 1	.8 19 2	0 21	22 23	24 25	26 2	7 28 2	9 30	1 2	3	4 5	6 7	8 9	9 10	11 12	13 1	4 15	16 17	18 19	20 21	22	23 24 25
Milestone description	Category	Assigned to	Progress	Start	Days	F S	S M	т	w T	F S	s M	T W	T F	s s n	и т и	v T	F S	s M	T V	/ T 8	: s	S M	T V	v T	F S	s s	u T	w T	F 5	s s	мт	w T	F S	S	M T W
oject Roles																																			
Project Proposal	Milestone	Roger Bermudez	100%	10/27/2024	1																														
Project Lead & Website Developer	On Track	William Wilson	65%	10/27/2024	1																														
JavaScript Dev	On Track	Roger Bermudez	65%	10/27/2024	1																														
Database & Github Manager	On Track	Roberto Yangali	65%	10/27/2024	1																														
MS Project & Documentation Manager	On Track	Yamil Melendez	65%	10/27/2024	1																														
ilestone 1 (Sept 15 -Sept																																			
Initial Project Set Up	Goal	William Wilson	100%	10/27/2024	4																														
Project Planning	Goal	Everyone	100%	10/27/2024	14	• •	• •	•	• •	• •																									
Team Meeting	Goal	Everyone	100%	10/27/2024	6	•																													
ilestone 2 (Sept 22 - Oct 7)																																			
Project Tracking	Goal	Yamil Melendez	100%	10/27/2024	4																														
Development Oversight	Goal	William Wilson	100%	10/27/2024	14	• •	• •	•	• •	• •																									
Team Meeting	On Track	Everyone	95%	10/27/2024	6																														
ilestone 3 (Oct 5 - Nov 1)																																			
Database Queries	Goal	Roberto Yangali	100%	10/27/2024	4																														
Website/Database Implementation	Goal	Roger Bermudez	100%	10/27/2024	14	• •	• •	•	• •	• •																									
Documentation & Project Tracking	Goal	Yamil Melendez	100%	10/27/2024	6	•																													
Quality Assurance & Testing	Goal	Dior Meekins	100%																																
Project Supervision	Goal	William Wilson	100%	10/27/2024	6	•																													
ilestone 4 (Nov 1 - Nov 15)																																			
Database/Github Maintenance	Goal	Roberto Yangali	100%	10/27/2024	4																														
Website/Front-end Hosting Dev	Goal	Roger Bermudez	100%	10/27/2024	14	• •	• •	•	• •	• •																									
Documentation & Project Tracking	Goal	Yamil Melendez	100%	10/27/2024	6	•																													
Project Supervision	Goal	William Wilson	100%	10/27/2024	6	•																													
Quality Assurance & Testing	Goal	Dior Meekins	100%	10/27/2024	6	•																													
ilestone 4 (Nov 15 - Nov))																																			
Database/Github Maintenance	Goal	Roberto Yangali	10%	8/25/2149	4																														

Project start date: 10/27/2024

Scrolling increment: 5

Milestone description	Category	Assigned to	Progress	Start	Days
Website/Front-end Hosting Dev	Goal	Roger Bermudez	10%	8/25/2149	14
Documentation & Project Tracking	Goal	Yamil Melendez	10%	8/25/2149	6
Project Supervision	Goal	William Wilson	10%	8/25/2149	6
Quality Assurance & Testing	Goal	Dior Meekins	10%	8/25/2149	6

ı	Nov	ovember																			De	cen	nbe	er																															
	1 2	2 3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
	F 5	s	М	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	т	F	s	s	м	т	w	Т